NWS CHANGE FORM 1. DATE SUBMITTED

20 March 2000
PART A Received 4 May 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Chuck Piercy
APO Routing Code: W/AWO1 Code:: W/APO1 P426_APO_A100063
Phone::301-713-1570x124

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[X DATA PRODUCTS (Complete Data Products Supplement)

NWS 587 Rev A.

] Asos x] Awips [Jcrs CINEXRAD ] OTHER (specify) 5/4/00

8. TITLE OF CHANGE
Central (NCF) Collection of Radar data
(Revised to reflect Central data collection only, Central data distribution to be handled separately)

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)
All sites
] HARDWARE SOFTWARE ] DOCUMENTATION ONLY

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)
This patch will support the Operational Demo for the Central Radar Server (CRS) which will replace NIDS. The patch will increase the number of products
that are collected from each radar from 6 to approximately 30 products per volume scan.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Replace two executables and several configuration files. A printout of a draft APO generated install script is attached .

13. ALTERNATE SOLUTIONS

None

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE To support Operational Demo of Central Radar Server in preparation for the post-NIDS operational environment.
Begin 5/15/00

URGENT Priorit

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
[x]ccB LEVEL ONLY [] Fast Track (] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
[C]  APPROVED

| RECOMMEND APPROVAL DATE SIGNED

[0  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
P426_APO_A100063

This information is required for Data Products submissions. (Submitters should complete all applicable blocks, if known. WSH wiill assist.) Attach extra
pages if necessary.

2. WSH TRACKING NUMBER

This change will result in the central collection of about 25 new radar from all radars in all modes of operation. All needed WMO headings have already NWS 587
been assigned.
3. AWIPS ID 4. AFOS PIL 5. WMO 6. 7. 8. 9. 10. NWSTG DISTR 11. NWWS ONLY
HEADER ADD SEAS CHAR FREQUENCY AFOS
NNN [ xxx | ccc | NNN | xxxX REV | YIN PER DISTR | 12 STATE 13.PRIME | 14.B/U
DEL MSG CIRCUITS UPLINK UPLINK
SDUSG6iI ADD Central Radar Server
FOR METAR CHANGES ONLY 10. INTERNAL NWS 20. PRODUCT SOURCE 21. AWIPS DATA TYPE
15. COMMS 16. N. LATITUDE 17. W. LONGITUDE 18. USE ONLY O
D DEG MIN SEC DEG MIN SEC (E'\I;EV 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE
AWIPS
AFOS
NWWS

NWSRC Form 1001, 9/15/99

NWSRC Form 1001, 7/1/99

Part A - Page 2 (Data Products Supplement)




1. ORIGINATOR TRACKING NUMBER
NWS CHANGE FORM 426 ARG, AL0D0BS

PART B

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not | 2. WSH TRACKING NUMBER
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

referencing each applicable subject. NWS 587
FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST

time, and software development time when applicable.) FUNDING s

5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
2 staff months associated with R4.3.3.

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
5 staff days associated with R4.3.3

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
AWIPS WAN upgrade funded by FY-00 budget initiative

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.
10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta 11. PRODUCTION STATUS/SCHEDULE (Major milestones such as

Test, and OT&E) Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
12. IMPLEMENTATION/RETROFIT SCHEDULE 13. FACILITY INFORMATION (Attach facility drawings/plans.)
14. COMMUNICATIONS INSTALLED (Type required, who will order, and 15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED

associated hardware required; attach Part B, Page 2, if needed.)

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or 17. COORDINATION OF CHANGE WITH OTHER CHANGES
organization responsible for obtaining each)

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and 19. STAFF RESOURCE IMPACTS (Skills and workload impact on
document numbers. Attach Part B, Page 2, if needed.) maintainers, operators, and managers.)

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support 21. OPERATIONAL IMPACTS (Include continuity and back up needs
equipment impacts.) and plans.)

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

- Developmental testing on NHDA and NMTW. Formal testing of R4 .3.3/r5.0 co.deat PRC. Testing to be done at alpha site also.
- Must be installed at approximately 35 sites where the CAM patch is installed.

- Operational Demo during June 2000

- The patch must be installed at all sites by 6/05/00.
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1. ORIGINATOR TRACKING NUMBER
NWS CHANGE FORM P426_APO_A100063

PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced 2. WSH TRACKING NUMBER
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

NWS 587

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE NUMBER OR NEW DOCUMENT DOCUMENT

SOFTWARE VERSION, REPLACE CONFIGURATION
OR SITE LOCATION MODIFY

A. PART NUMBER OR B. SERIAL NUMBER(S) OR A. IDENTIFIER . A. IDENTIFIER
CONFIGURATION COMMENTS

AWIPS Software

SSDD

SwDD

User’s Guide

SMM
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NWS CHANGE FORM
PART C

P426_APO_A100063

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER

NWS 587

3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $

(SPECIFY),

OTHER AGENCY COST $

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

Y% Engineering Modification Note [] software Release Notes

] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
1. Coordinate implementation schedule with AWIPS sites through SST 12 May 00 Thigpen/SST,
W/APO3
2. SST posts the patch on the NOAAL server and notifies the sites 20 May 00 Thigpen/SST,
W/APO3
3. APO, FSL, and OM Engineers monitor the system at AWIPS sites with the sites 30 June 00 Piercy/R.Radlein
assistance APO/OM
4. Ensure this change is reported to the Weather Service Headquarters (WSH) 30 June 00 ESA at each Site
through the Engineering Management Reporting System (EMRS) according to the
instructions in Engineering Hanbook number 4, part 2. Record this RC number (NWS
587) in Block 17a of the EMRS report.
5. Ensure the appropriate WSH management information systems and configuration 15 August 00 Michelle
management data bases are updated to reflect these changes deTommaso
W/0S0113
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